Date	Start Time	Duration	Type of Work	Estimate			
9/18/19	4:00 PM	0:14:00	Requirements an	8 hours			
9/18/19	4:14 PM	3:00:00	Development				
9/19/19	7:00 PM	3:16:00	Development				
9/19/19	10:16 PM	0:15	Testing				
	Total Time	6:45:00					

The main bug was handling a negative sign at the wrong part. This was simply solved by limiting when a negative can be typed.

The second bug was division by 0 results in infinity so I set infinity to 0.

In the end the project took less time than expected with less errors despite using a new IDE.